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office of River Protection Project Summary

Agenda

Office of River Protection
Tni-Party Agreement

Managers Milestone Review Meeting
2440 Stevens Center, Conference Room 1200

October 22, 2009
9:00 a.m. - 12:00 p.m.

Page Topic Leads Time

25M-45, -50, -60 Single-Shell TankBo be/JeCagn 90
Corrective Action

27M-45-00, Complete Closure of All Single-ChiKepfJfLyn9127Shell Tank Farms CrsKm!Jf yn91

37 Interim Stabilization Consent Decree John Long INancy Uziemblo 9:20

38 In Tank Characterization and Summary John Long IMichael Barnes 9:25

39M-47-00, Tank Waste Treatment, Storage BnHr e ot93
and Disposal Facilities___

M-90-00, Complete Acquisition of Facilities
41for Interim Storage of IHLW andBeHap/udDrik94

Storage/Disposal of ILAW and M-20, Part BnHr u erc
B Permits

M-62-00, Complete Pretreatment
42 Processing and Vitrification of Tank Ben Harp!/ Ed Fredenburg 10:00

Wastes

BREAK

3 TPA Milestone Statistics Woody Russell / Ed Fredenburg 10:20
1 / Jeff Lyon

21 FY 2009 ORP TPA Cost & Schedule Janet Diediker / Ed Fredenburg ~'10:30Performance (CHG) Jeff Lyon

44 BNI Cost & Schedule Performance for Wahed Abdul / Fred Hidden! 10:40
Immobilization Plant (WTP) Project Garth Reed / Ed Fredenburg __

Managers Milestone Review 2 October 2009



Office of River Protection Project Summary

TPA Milestone Statistics
lIncluding target milestones)

Total
Active as of

0212-4408 Milestone Milestone
Milestone Due Date 10/01/09 Number Due Date Number Due Date

M-2D-0--9ubm-A-Ra4-B-er4hi 1-2/31/08
Application on Closure/Pos M2-0
Clo,&ure-PIafis-fqoraWRCGRA

M-42-OOA 'Provide Additional TBID 1 M-42-00A TB
DST CapacityM-2OA TI

M-45-00, Complete Closure of 09/30/24 M-4-40 09/30124 M-45-05-T-3 G9=451-
all SST Farms (M 45 00) M45 0013 09/30106 M 45 02 023/04441

01/31143 M-45-00(. 0-9/30/0 M45-0--14 09/309-6
M 45OO0 01131/08 M-4505I1 09/30/17
M-45-02 TBD M45-02S 03/018
M 45 020 03/04440 M--4 09/30124
M-4&5 09130418 M-,_6T 344-
M 4fi 05A 03147 M-45-06-104 03/3-1-1 4
NA-45r-Qf5-T05 09/3047-
M-45-0 &-T06 M930/08
M 45 05 T07 09/30/09 M-45-13 06/30/11
M-4~5-048 09/3040 M-45-1 5 06/30/11
NAM-05-TO09 0913011 M-45-56 TBD
M-4&0G2P 03/0"42 M-45-59 TBD
M 45059TIC) 09/30/12
M45-05-T44 09/304,3 M-45-61 42/31-0

S M-46-024 03/04414 12/31/14
19 0930/44 M-45-62 071341112

06/30/15

M-45-70 12/31/40 M-45-90 09/30/10
M-45-80 01/31/11 M-45-91 09/30/10
M-45-81 09/30/14 M-45--92 09/30/16
M-45-82 09/30/15
M-45-83 06/30/19 M-45-1 00 60 days after
M-45-84 01/31/17 milestone
M-45-85 01/31/22 adoption

M-45-86 12 months M-45-1 01 60 days after
after each milestone
tank adoption
retrieval

M-47-00, Complete All Work 02/2848 M-47-00 02i2>88 M-47-06 06/30/4
fbir Phase 1 perations Work (M-4'7-00) When 0/01
Necessary to Provide Facilities When WTP
for Management of Secondary WTP 3Achieves
Waste from the WTP. Achieves 2 Initial Plant

Initial Plant Operation
Operation 03/31-/0

M-47-03A
M-50-00i--Comjpete 42/3-1428 M 50-0 42/31428

Hanford Ta W Aaste

M0&,-C54 0)t 42312 M-54-00 42/34428
V4f~tk-G 44an_______________ I___I

Managers Milestone Review 3 October 2009



Office of River Protection Project Summary

TPA Milestone Statistics
(Including target milestones)

Total
Active as of

0=2I4=O Milestone Milestone
Milestone Due Date 10101/09 Number Due Date Number Due Date

Level Tank Waste
M61-00*-(altefrnate path)-, 4-21412 M-64-00 4 2i31129

Immobliation of HanfordLo
AGtiv -Tank-Waste
M-62-00, Complete 1-2/31/28 M-6K!-00 1-2131/28 N M-2 08 06/30/06
Pretreatment Processing and (M-62 00) M 62 OOA 02028118 M-62-09 022/0
Vitrification of Hanford High 12/31147 M-62--078 4243140.7 M-62-4-U 07i3140
Level (H LW) and Low Activity M&-4S 0-7/31-109 M 2 =1- 0111

(A)_Tank Wastes M-62-OIT 01131/10 M200411
M-62-01 U 07/31/10 0111

M-62-1-1 06120107
13
12

M-62-20 06/30/10 M-62-32-TO1 TBD
M-62-21 02/28/23 M-62-33-TO1 TBD

M-62-30 12 months M-62-34-TOI TRO
atr M-62-40 10/31/10

aflte M-62-45 04/30/15
milestone M-62-49 10/31/11

1-RD M-90-00 When

M-90-00, Interim Storage and WhnAchieves
Disposal of LAW and Interim ___2_HtSar

Storage of HLW Achieves
Hot Start 08/344410

M-90-11 12/31/12

Interim Stabilization (930/04 1 D-001-00
Consent Decree (D-001-00)

RPP Consent Decree A-i 12/31/22 A-17 12/31/19
A-2 Interim 12/31/16 A-18 Interim 12/31/09

WT Cntrcto adA-3 Interim 06/30/18 A-19 Interim 12/31/14
Wtatp: onstrncin An 19 A-4 Interim 12/31/19 A-20 Interim 12/31/10

Strup ppnixA12/31/22 A-5 Interim 12/31/12 A-21 Interim 12/31/12

A-6 Interim 12/31/17
A-7 Interim 12/31/14
A-8 Interim 12/31/18
A-9 Interim 12/31/19

________A-12 Interim 12/31/12
A-13 Interim 12/31/15
A-14 Interim 12/31/17
A-i5 Interim 12/31/18
A-16 Interim 12/31/19

Tak ateRtreal:B-i 09/30/14
Appn i WatB ete s 4 B-2 09/30/14

ApenixB9/30/22 B-3 12/31/17
B-4 09/30/22

Total Active Milestones: 59 61 _________________________

Managers Milestone Review 4 October 2009
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Office of River Protection Project Summary

Tank Farm Project Executive Summary

August Reporting

General

The earned value analysis is a comparison of cost and schedule performance to a one-year Interim Performance

Measurement Baseline (IPMB). The one-year IPMB was developed as part of contract transition and is based on

expected funding levels for fiscal year (FY) 2009. The earned value analysis is not intended to be a measurement of

performance against existing Tni-Party Agreement Milestones.

The earned value performance reporting reflects the format, Work Breakdown Structure (WBS) reporting levels, and

variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for monthly performance reporting.

The following information is a summary of cumulative-to -date earned value performance.

PROJECT BASELINE PERFORMANCE STATUS

The Current Month (CM) Schedule Variance (SV) was $3,660.1IK with a Schedule Performance Index (SPI) of 1.13; the

CM Cost Variance (CV) was $4,284.OK with a Cost Performance Index (CIPI) of 1.16. The Cumulative to Date (CTD) SV

was -$3,008.7K with an SPI of 0.99; the CTID CV was $1 9,676.7K with a CPI of 1 .09.

The favorable CM SV of $3,660k is driven by:

SST Retrieval East Area

" C-i 10 Retrieval due to realignment of accelerated procurement and construction activities to anticipated vendor
delivery dates of major equipment.

" C-104 Retrieval due to performing construction activities scheduled to be completed in prior months, and the
realignment of scheduled activities due to "as found" conditions (high radiation readings in 04A-Pit).

Tank Farm Upgrades

* RA- DST Farm Upgrades regarding the Vent reliability Study; the original planned scope for the Study was to
evaluate all five (5) farms; however after the technical evaluation, it was determined that the study on the AN
Farm Exhauster reliability will bound all the DST Exhauster systems eliminating four (4) additional studies.

* RA- SY Farm Upgrades Electrical and Exhauster Upgrade projects started ahead of schedule; and the original
plan for the Drawing Reconstitution was to perform the same activities for each facility versus new direction to
focus work on following outages at the facility. The schedule is accelerated due to the SY Farm outage being
extended.
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*242-A Evaporator due to performance taken on approved emergent work identified as a result of the FY09
Exhaust Skid Performance Specification, and the elimination of duplicate work scope within two (2) baseline
WBSs.

The favorable CM CV of $4,284k is due to:

Tank Farm Upgrades

*Primarily attributed to the Vent Reliability Study planned to evaluate all five (5) Farms; however, after the technical
evaluation, it was determined that the study on the AN Farm Exhauster reliability will bound all the DST Exhauster
systems, therefore performance are taken against the studies for all Farms resulting in a positive current month
cost variance.

Retrieval /Closure Program

" Interim Barrier is primarily attributable to a current month cost transfer from Interim Barrier Construction to Interim
Barriers G&A COP Allocations. This correction was required due to the implementation of work scope for
G&S/COP allocations/liquidations for Interim Barriers.

* Retrieval Technology Development due to the realignment of baseline to address strategy changes relating from
risk mitigation of the design, development, and fabrication of the MARS.

RA- Project Support

*Post proposal subcontracts support was less than planned and the ability to eliminate Pacific Northwest National

Laboratory (PNNL) simulant studies by utilizing previous data.

The unfavorable CTD SV of ($3,009k) is due to:

Tank Farm Upgrades

*The DST Valve Assembly Upgrades AW/-B field work was delayed due to the 242-A Evaporator Campaign

completing later than expected and RA DST Infrastructure Upgrades were deferred to FY 10.

Base Operations

*Due to the reallocation of Pipefitters to higher priority work, both C-108 Grab Sampling and AW-106 Caustic
Addition were delayed.

TOC Facility Operations

* RA electricians were supporting higher priorities.

SST Retrieval East Area

*C Farm Infrastructure previously giving resource priority to C-i 10 Retrieval Operations and C- 104 Construction;
delays in procurement and construction contract awards; resolution of Commercial Grade Item Dedication (CGID)
issues on Safety Significant components; and purchasing issues involving HRRILDM Equipment.

The favorable CTD CV of $ 19,677k is due to:

Project Support

* RA Project Support resulting from lower allocation of applicable G&AICOP costs than planned (this lower
allocation is a direct result of under runs in the RA Program).

* Workforce Resources attributable to labor efficiency gains by streamlining Lockout-Tag out and Maintenance
Safety Classification training classes; cost savings from subcontracted training charges with the two major training
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class providers; and, fewer relocation claims were processed - the average amount per claim was less than
planned.

*Business Services due to the elimination of the Business and Occupational (B&O) tax resulting from a high tech
credit (Finance Support), and fiscal year under runs in material/labor accounts within Information Resource
Management and Facility and Property Management. These under runs have been included in the overall EAC to
allow fiscal year funds to be utilized by the TOO project.

Retrieval/Closure Program

* HIHTL Disposition resulting from efficiencies in engineering and field work activities- multiple hoses were grouped
together to be worked in parallel; several of the HIHTLs were less contaminated than anticipated, and
incorporation of lessons learned from previous HIHTL removals.

* Catch Tank & Pipeline Reporting due to using direct labor rather than contract dollars for the initial planning scope
and efficiencies with using existing database and records.

TOC contract to date (CTD) unfavorable schedule variance (SV) of ($3,009k) is driven by:

Base Operations

* DST TSR/Basic Maintenance lag on completed field work packages for preventative maintenance activities being
recorded in Computerized History and Maintenance Planning Software (CHAMPS) has led to performance being
understated. Management is revaluating rules of credit and scheduling approach.

* DST Infrastructure Upgrades due to 242-A Evaporator Campaigns completing later than anticipated directly
effecting AW-B field work activities for the DST Valve Assembly; and delayed start up of the Cathodic Protection
Upgrades due to late completion of the annual Cathodic Protection System adjustments caused by critical
resources being reassigned to electrical outages in AP Farm.

" Tank Waste Sampling due to the delay of C-1 08 Grab Sampling and AW-1 06 Caustic Addition in order to relocate
Pipefitters to higher priority work. This work included drain seal replacement (RA), 2704HV HVAC compressor
replacement (RA), and West Area MUST's.

Recovery Act

" RA- DST Infrastructure Upgrades related to work scope integration and Tank Farm availability - Cathodic
Protection Upgrades currently planned for FY09 are being deferred to FY1 0.

" RA- 242-A Evaporator Upgrades evaporator instruments deliveries are the prime contributor to the variance and
are expected to arrive in September; and drawing reconstitution teams have revised their walk down approach to
coincide with available facility outages.
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CONTRACT-TO-DATE PERFORMANCE PEA SURE MENT -%2008 - 081200,q
BY WORK BREAKDOWN STRUCTURE

Dollars in Thousands
Cumulative Contract-To-Date

Buidtieted Cost Variance
Actual Cost Budget at

Work WAork W4,ork Completion

WEIS TITLE Scheduled Performed Performed Schedule SV%, Cost CV,- (BAC)

5.1 BASE OPERATIONS
>11 Base Operations v2%. CVC F, 2 7:U 2 12~.

L DT Space lianagement :~. ,1. - *% -. u .:% --

TOG-C- FacilitO 0perations l,%c 1.12 1,7. 27 -. % 1:. .% 111.

1A Tan[ Farm Lipgrades 7. 2.: 1.22 ::] 2:1 -1.% 212 2 17.7127.

PrOject SUppol 2212 1. 2.2., 2.7%2 2 2 2271 12 2.:

TOTAL 17:Z.12272 2.2. 222 .l.: 17 S.1 .% 1:.

5.2 RETRIEVE AND CLOSE SSTs
1 Retrie 3kaI0SLlre Progam211. 22.22 2172 1.1 7% .2. 11 p;$

-~~~ EST Retrie*,,aI East rea272. 212. 222: 21 -2 -1.% 1.77

2.Closure Proorm 122. 1,217.2 -1 2. -2, c2: 2;. E

2.; 3T Closure 77. 22.2 2222 1C. 2 2. 2:: 2:222

TOTAL 21U 17.: 77: 22. -Z 1 2 :% ____

5.3 eWD.T1REATMENT PING D ST RETRIEVALCLO SURE
13.1 .ITP Fped, DEIL~ero Froararn27.m222 27. 2. 2. 2.f21 2 27

2.2 Construct DST Retrieval Sistems 1.C, 1,C2. 1C12 2Z . - :1 1

2.3 R -Tranlsf e r Sste ilH 0d'P roi e t 242. 212.1 -

lmmoh~~i iati on Progra M2. M2: 1?: 71. ~
2..7 ~ FOperatinral Readiness 2. 7 .::7 122 -21. 1 -21' 11

2.38 ast :ra ste Recein Facilit., 7. . 77.7 7 "1

2. Tani, ,;,.aste Pretreatment Projec,,,t 2. 1 12 2. 2, ~ ~ 1 2.% 227

2.310 Secondar., tste TreatmentETF 22. 2. : :: 12.2 1:1.2 27% 2.2;
1.3.11 ricA Generation Projects :12.2 7. 22. 1C.2 -2.2% 1:7 2,% c

TOTAL 12H2. 1. 111:. ): -17 2722 21 :;

5.4 SUPPLEMENTAL TREATMJENT
54 Ll ,ppIlmental Tre atmnt 7. 27.7 2.: 01 2

52 Av.1aste Treatment Facility, n- r277 77 77 . . 2272

TFC TOTAL 241.977.1 238,9HA, 219,291.6 -3.008.7 -1.2%, 19.676.7 8,2%- 2.119.099,60
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Milestone M-45,-50,-60 Single-Shell Tank Corrective Action

1.Near-Term Deliverables:

" M-45-56F, Complete Implementation of Agreed to Interim Measures
Due: 07/31/09
Status: Complete. ORP and Ecology met on July 21, 2009 to discuss completed
FY2008 interim measures:
Future interim measures were discussed.

" M-45-60, Submit to Ecology for review and approval as an Agreement
primary document DOE's Phase 2 RFI/CMS Work Plan and Sampling and
Analysis Plan (SAP) for WMA C
Due: 12/31/08
Status: Complete.

" M-45-61, Submit to Ecology for review and approval as an Agreement
primary document a Phase 2 RCRA Facility Investigation/Corrective
Measures Study Report for WMA C
Due: 12/31/10
Status: At Risk. See issues below.

" M-45-62, Submit to Ecology for review and approval as an Agreement
primary document a Phase 2 Corrective Measures Implementation Work
Plan for WMA C
Due: 7/31/12
Status: At Risk. See issues below.

11. Significant Accomplishments:

*T-Farm interim barrier monitoring continues.
*Continued direct push characterization in C Farm per the Phase 2 RFI/CMS

work plan and SAP for WMA C. Five sites have been investigated with 40
samples having been collected and submitted for analysis.

*Continued the joint process with Ecology and other regulatory agencies and
stakeholders to define the inputs, approaches, assumptions and methods that
will be used for development of a performance assessment for Waste
Management Area C.

*Completed analysis of Surface Geophysical Exploration (SGE) data for SX-
Farm.

*Completed reanalysis of T Farm SCE data using updated analysis tools.
*Completed initial test of prototype technetium-99 detector.
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111. Significant Planned Actions in the Next Six Months:

*Continue direct push campaign in C Farm.
*Initiate SGE data collection at one additional UPR site in C Farm.
*Initiate well-to-well SGE survey of A and AX Farms to support evaluation of a

potential future barrier site.
*Initiate additional direct push sampling in S Farm based on findings of SGE

analysis of SX data, to support evaluation of a potential future barrier site.
*Submit the TY Barrier design to Ecology for approval, prior to initiating barrier

construction.
IV. Issues

*The transmittal letter for M-45-50 (WMA C work plan and SAP) indicated that
the scope of characterization activities identified in the plan could not be
completed in time to support the currently scheduled dates for M-45-61 and
M-45-62. (The draft consent decree has been modified to include changes to
the dates for these milestones.)
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Milestone M-45-00, Complete Closure of All
Single-Shell Tank Farms

SST Retrieval and Closure Program

1.Deliverables
* M-45-00, Complete Closure of all Single-Shell Tank Farms

Due: 9/30/24
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-0013, Complete Specified "Near-Term" SST Waste Retrieval and
Interim Closure Activities, to Result in the Retrieval of all Tank Wastes in
WMA-C SSTs Pursuant to the Agreement Criteria in Milestone M-45-00
Due: 9/30/06 (Or as otherwise indicated within the descriptive text of this
milestone.)
Status: Missed.
- Completion of four limits of technology retrieval demonstrations:

*Saltcake dissolution (S-1 12): Completed (M-45-03C).
*Modified sluicing (C-1 06): Completed.
*Vacuum retrieval (C-200s): Completed; C-203 field retrieval operations

completed on March 24, 2005; C-202 retrieval completed on August 11,
2005; C-201 retrieval completed on March 23, 2006; C-204 retrieval
completed on December 11, 2006.

*Mobile retrieval (C-I101, C-i105, C-i110 or C-i 11): Not completed. C-i101
start of retrieval is currently projected for FY 2011. (Note: C-i 10 retrieval
commenced using modified sluicing in compliance with a TVVRWP
approved by Ecology on 7/3/08. C-I 11 will have retrieval performed
using modified sluicing in compliance with a TWRWP submitted to
Ecology on 5/28/09.)

- Implementation of full-scale leak detection monitoring and mitigation (LDMM)
technologies for the first three 1 00-series tank retrievals following Tank
S-1 12:

*Tank S-102: High Resolution Resistivity System (HRR) installed;
supporting retrieval operations.

*Tank C-103: HRR demonstration complete.
*Tank C-108: HRR installed; supporting retrieval operations.
*Completed HRR injection tests at S-102.
*Submitted HRR evaluation report and recommendation for further

deployment.

- Submittal of Tank Waste Retrieval Work Plans (TWRWP):
" Tanks C-201, C-202, C-203, and C-204: Completed on April 8, 2004.
" Two (2) 1 00-series tanks by July 31, 2004: Completed on July 29, 2004

(C-103 and C-109).
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*Four (4) 100-series tanks by 10/31/04: Completed on October 8, 2004
(C-1 02, 0-1 04, C-1 07, 0-1 08, and C-i 12).

*Five (5) 100-series tanks by January 31, 2005: Completed on
January 24, 2005 (C-1O01, C-1 05, C-lb1, and C-ill1).

"M-45-OOC, Initiate Negotiation of SST Waste Retrieval and Closure Activities
and Associated Schedules (for the period February 2007 through August
2008)
Due: 9/30/06
Status: Missed.

" M-45-OOD, Initiate Negotiation of the SST Waste Retrieval and Closure
Activities (for the period September 2008 to September 2013)
Due: 1/31/08
Status: Missed.

" M-45-OOD-A, Ecology and DOE Negotiations Shall Be Completed within 150
days.
Due: 06/28/08
Status: Missed

* M-45-OOE, Initiate Negotiation of SST Waste Retrieval and Closure Activities
for the Remainder of the SST Program
Due: 10/31/12
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-OOE-A, Ecology and DOE Negotiations Shall Be Completed within 120
Days.
Due: 02/27/13

" M-45-05, Retrieve Waste from all Remaining Single-Shell Tanks
Due: 9/30/18
Status: To Be Missed (based on current DOE Baseline planning).

* M-45-054T05, Initiate Tank Retrieval from Five Additional Single-Shell Tanks
Due: 9/30/07
Status: Missed.

" M-45-05-T06, Initiate Tank Retrieval from Five Additional Single-Shell Tanks
Due: 9/30/08
Status: Missed.

* M-45-05-T07, Initiate Tank Retrieval from Seven Additional Single-Shell
Tanks
Due: 9/30/09
Status: To Be Missed (based on current DOE Baseline planning).
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" M-45-05-T08, Initiate Tank Retrieval from Eight Additional Single-Shell
Tanks
Due: 9/30/10
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-05-T09, Initiate Tank Retrieval from Ten Additional Single-Shell Tanks
Due: 9/30/11
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-05-T1O, Initiate Tank Retrieval from 12 Additional Single-Shell Tanks
Due: 9/30/12
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-05-Tl 1, Initiate Tank Retrieval from 14 Additional Single-Shell Tanks
Due: 9/30/13
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-05-T12, Initiate Tank Retrieval from 17 Additional Single-Shell Tanks
Due: 9/30/14
Status: To Be Missed (based on current DOE Baseline planning).

* M-45-05-T13, Initiate Tank Retrieval from 20 Additional Single-Shell Tanks
Due: 9/30/15
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-05-T14, Initiate Tank Retrieval from 20 Additional Single-Shell Tanks
Due: 9/30/16
Status: To Be Missed (based on current DOE Baseline planning).

* M-45-05-T15, Initiate Tank Retrieval from 20 Additional Single-Shell Tanks
Due: 9/30/17
Status: To Be Missed (based on current DOE Baseline planning).

* M-45-06, Complete Closure of all Single-Shell Tank Farms in Accordance
with Approved Closure/Post Closure Plan(s)
Due: 9/30/24
Status: To Be Missed (based on current DOE Baseline planning).

* M-45-06-T03, Initiate Closure Actions on a WMVA Basis
Due: 3/31/12
Status: To Be Missed (based on current DOE Baseline planning).

" M-45-06-T04, Complete Closure Actions on one WMVA
Due: 3/31/14
Status: To Be Missed (based on current DOE Baseline planning).
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1I. Significant Accomplishments

*Completed C-I 11 ventilation and equipment installation design.
*Completed Construction Acceptance Testing on C-1 04 WRS and on AN-l 01

DST transfer pump.
*Continued C-i 08 heel sample analysis at 222S laboratory.
*Continued MARs Phase 11 testing at Cold Test Facility.

*Completed AN-101 and C-104 Construction and initiated Operations
Acceptance Tests

*Initiated removal of legacy equipment from C-I 11
Ill. Significant Planned Activities in the Next Six Months

* Begin retrieval of C-104.
" Award C-i 11 construction contract for retrieval system installation.
" Analyze C-108 heel.
* Compl'ete phase 11 testing of MARs.
* Commence design of C-I107 Waste Retrieval System (MARs deployment)
* Achieve 'interim stabilized' liquid levels on S-102. Issue interim stabilization

documentation.

IV. Issues

*Milestones M-45-OOB (retrieve all C Farm tanks), M-45-OOC (initiate negotiations
on SST retrievals for 2007-2008), and M-45-OOD (initiate negotiations on SST
retrievals for 2008-2013) were missed. TPA negotiations to address these and
other milestones will be completed sometime after December 11, 2009, when
public review and comment on the newly proposed Consent Decree is complete.
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C-FARM RETRIEVAL SUMMARY SCHEDULE FORECASTS a

Final Retrieval Data
Design Process Report or

Drawings Construction Control Plan Start Complete TSAP Appendix H to
Tank complete_ Complete Complete Retrieval Retrieval Complete EcologyIEPA

C-101 4/1/11 3/23/12 4/8/12 5/8/12 8/11/14 7/11/14 1/13/15

C-102 9/30/11 9/20/12 10/2/12 11/2/12 8/19/14 7/19/14 4/16/15

0-103 Complete Complete Complete Complete Complete Complete Complete

C-104 Complete Complete Complete 10/23/09 4/15/12 3/15/12 12/7/12

C-105 6/28/11 6/18/12 7/1/12 8/1/12 8/19/14 7/19/14 4/8/15

C-106 Complete Complete Complete Complete Complete Complete Complete

C-107 3/21/14 12/19/14 2/26/15 3/26/15 12/18/15 11/18/15 4/26/17

C-i 08c Complete Complete Complete Complete 11/9/10 10/9/10 7/8/11

C_1O9cd Complete Complete Complete Complete 12/21/11 11/21/11 8/16/12

C-110 Complete Complete Complete Complete 8/21/11 7/21/11 4/17/12

C-Ill 9/30/09 5/20/10 6/3/10 7/3/10 1/21/13 12/21/12 9/13/13

C-112 8/16/10 8/5/11 8/20/11 9/20/11 4/22/13 3/22/13 2/13/14

C-201 Complete Complete Complete Complete Complete Complete Complete

C-202 Complete -Complete Complete Complete Complete Complete Complete

C-203 Complete Complete Complete Complete Complete Complete Complete

C-204 Complete ,Complete Complete Complete, Complete Complete, Complete

a. Completion dates are based on the statused September month-end Integrated Mission Execution Schedule
(IMES) as of 9/30/09 and the Near Term Baseline Schedule (NTBS) and are subject to change as efforts
continue to identify and implement schedule efficiencies.

c. Sluicing was performed to the limits of the sluicing system technology.
d. Hard Heel Retrieval using MRT complete to limits of technology, not achieving less than 360 cu ft residual,

awaiting future retrieval path forward.
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SST RETRIEVAL SEQUENCE DOCUMENT

1.Deliverables

*M-45-02N, Submit Biennial Update of SST Retrieval Sequence Document
(Agreement Appendix 1, Section 2.1.2), and Double-Shell Tank Space
Evaluation Document and Ecology Concurrence of Additional Tank
Acquisition Within 60-days (see text of M-45-02N for further details)
Due: 3/1/08 (Parties to meet annually to agree on SSTs to be retrieved during
the coming year from the tank pool.)
Status: Complete.

*M-45-02N-A, Embedded Milestone; Within 60 days of receiving the DST
Space Evaluation Document, the Three Parties Shall meet to Establish New
Milestones, If Required, for Ac ,quisition of Additional Tanks
Due: 06/02/08
Status: Complete. On May 15, 2008, Ecology transmitted comments on the
M45-02N deliverable. On July 23, 2008, ORP transmitted letter 08-TF-049 to
Ecology with a plan for responding to Ecology comments on and updating the
Retrieval Sequence Document (RPP-21216). The revised document was
submitted to Ecology on September 12, 2008, by letter 08-TF-062. Ecology
approved the document on January 22, 2009, by letter 0900343.

*M-45-020, Submit Biennial Update of SST Retrieval Sequence Document
(Agreement Appendix 1, Section 2.1.2), and Double-Shell Tank Space
Evaluation Document and Ecology Concurrence of Additional Tank
Acquisition Within 60-days (see text of M-45-02M for further details)
Due: 3/1/10 (Parties to meet annually to agree on SSTs to be retrieved during
the coming year from the tank pool.)
Status: On schedule. Ecology has requested the Parties meet to discuss the
methodology and contents of the next biennial update.

" M-45-020-A, 3 Parties Shall Meet To Establish New Milestones Within 60
Days
Due: 04/30/10
Status: On Schedule.

" M-45-02P, Submit Biennial Update of SST Retrieval Sequence Document
(Agreement Appendix I, Section 2.1.2), and Double-Shell Tank Space
Evaluation Document and Ecology Concurrence of Additional Tank
Acquisition Within 60-days (see text of M-45-02M for further details)
Due: 3/1/12 (Biennially thereafter. Parties to meet annually to agree on SSTs to
be retrieved during the coming year from the tank pool.)
Status: On schedule.
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" M-45-02P-A, Embedded Milestone; Within 60 days of receiving the DST
Space Evaluation Document, the Three Parties Shall meet to Establish New
Milestones, If Required, for Acquisition of Additional Tanks
Due: 4/30/12
Status: On schedule.

* M-45-02Q, Submit Biennial Update to SST Retrieval Sequence Document
Due: 03/01/14
Status: On Schedule

* M-45-02Q-A, 3 Parties Shall Meet to Establish New Milestones Within 60
Days
Due: 04/30/14
Status: On Schedule

*M-045-02R, Submit Biennial Update to SST Retrieval Sequence
Document

Due: 03/01/16
Status: On Schedule

" M-045-02R-A, 3 Parties Shall Meet to Establish New Milestones Within 60
Days
Due: 04/30/16
Status: On Schedule

" M-45-02S, Submit Biennial Update to SST Retrieval Sequence Document
Due: 03/01/18
Status: On Schedule

" M-45-02S-A, 3 Parties Shall Meet to Establish New Milestones Within 60
Days
Due: 04/30/18
Status: On Schedule

HI. Significant Accomplishments
None.

Ill. Significant Planned Activities in the Next Six Months
None.

IV. Issues
None.
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TANK RETRIEVALS WITH INDIVIDUAL MILESTONES

Tank 241 -C-I 06

1.Deliverables

*M-45-05M-TOI, Submit C-106 Waste Retrieval Results, Analysis of Residual
Waste(s), and (if appropriate) Request for Exception to the Criteria
Pursuant to Agreement Appendix H
Due: 2/27/04
Status: Complete.

I1. Significant Accomplishments

e None.

Ill. Significant Planned Activities (PA) in the Next Six Months

* Continue U.S. Nuclear Regulatory Commission (NRC) review of the 0-1 06
exception request. A Request for Additional Information (RAI) was received from
the NRC in February 2009. (it has been discussed with the NRC that much of the
additional information requested is dependent upon development of C-Farm
residual waste PA and, therefore, cannot be provided until the PA is published.)

" Continue PA workshops with Ecology, EPA, NRC, and DOE HO focused on
residual waste in C Farm tanks and pipelines following retrieval.

IV. Issues

C -1 06 Closure Plan approval and SST radiological Categorical Notice of
Construction (NOC) Phase 3 (closure) and a toxics categorical NOC application
are pending completion of the Tank Closure and Waste Management
Environmental Impact Statement (EIS) and associated Record of Decision
(ROD); forecast completion for the final EIS ROD is in 2010.

Tank 241 -S-1 02

1.Deliverables

*M-45-05A, Complete Waste Retrieval from Tank S-102
Due: 3/31/07
Status: Missed. As a result of equipment failure on March 14, 2007, retrieval
operations were suspended at Tank S-1 02 with retrieval approximately 91 %
complete and approximately 423,000 gallons total waste removed. Retrieval
was restarted on July 25, 2007 and halted on July 26, 2007 when an
aboveground waste spill occurred. Retrieval is estimated to be approximately
93.3% complete with 433,000 gallons of total waste removed.
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" M-45-15, Interim Completion of Tank S-102 SST Waste Retrieval and
Closure Demonstration Project
Due: 6/30/11
Status: On Schedule. Change Request M-45-07-01 approved by DOE and
Ecology on December 4, 2007.

" M-45-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant
to Agreement Appendix I
Due: 6/30/11
Status: On schedule.

* M-45-1513, Embedded Milestone, Remaining Wastes have been adequately
Characterized, and a Risk Assessment has been completed for residuals
that remain in the tank
Due: 6/30/11
Status: On schedule.

" M-45-15C, Embedded Milestone, An update to the S-102 Component
Closure Activity Plan has been submitted by DOE
Due: 6/30/11
Status: On schedule.

" M-45-1 5D, Embedded Milestone, if appropriate, DOE has requested an
exception to waste retrieval criteria pursuant to Agreement Appendix H
Due: 6/30/11
Status: On schedule.

1I. Significant Accomplishments

*Continued to operate the S-1 02 exhauster to reduce the volume of supernatant
liquid in the tank. Video review of the tank has shown that the supernatant liquid
volume is approximately 4500 gallons. This is below the criteria for interim
stabilization of less than 5000 gallons supernatant liquid.

111. Significant Planned Activities in the Next Six Months

*Continue to operate the S-102 exhauster. Issue interim stabilization
documentation.

IV. Issues

*Retrieval of Tank 241-S-i102 was not completed by TPA milestone date of

March 31, 2007, due to pump failure.
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Tank 241 -S-1 12

1.Deliverables
" M-45-03C, Complete Full-Scale Saltcake Waste Retrieval Technology

Demonstration at Single-Shell Tank S-1 12
Due: 6/30/05
Status: Complete.

" M-45-13, Interim Completion of Tank S-1 12 SST Waste Retrieval and
Closure Demonstration Project
Due: 6/30/11
Status: On Schedule. Change Request M-45-07-01 approved by DOE and
Ecology on December 4, 2007.

" M-45-13A, Embedded Milestone, Submit a Retrieval Data Report Pursuant
to Agreement Appendix I
Due: 12/31/07
Status: Completed (ORP letter, 07-TPD-066, dated December 21, 2007). Added
by Change Request M-45-07-01 approved by DOE and Ecology on December 4,
2007.

" M-45-1313, Embedded Milestone, Remaining Wastes have been adequately
Characterized, and a Risk Assessment has been completed for residuals
that remain in the tank
Due: 12/31/07
Status: Completed (ORP letter, 07-TPD-066, dated December 21, 2007). Added
by Change Request M-45-07-01 approved by DOE and Ecology on December 4,
2007.

" M-45-13C, Embedded Milestone, An update to the S-1 12 Component
Closure Activity Plan has been submitted by DOE
Due: 6/30/11
Status: On schedule.

* M-45-1 3D, Embedded Milestone, if appropriate, DOE has requested an
exception to waste retrieval criteria pursuant to Agreement Appendix H
Due: 6/30/11
Status: On schedule.

1I. Significant Accomplishments
*Ecology letter of August 28, 2008, concurred with ORP that retrieval of Tank

S-1 12 is complete.

Ill. Significant Planned Activities in the Next Six Months
* None.
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IV. Issues

*None.
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Interim Stabilization Consent Decree

1.Near-Term Deliverables:

D-001 -00, Complete Interim Stabilization of all 29 SSTs

Due: 09/30/04
Status: Completed on March 31, 2004, with discontinuation of pumping in U-I 08
and subsequent consultation with Ecology staff. Interim stabilization of S-102
and S-1 12 is held in abeyance by third amendment to the Consent Decree.
ORP's obligation to interim stabilize S-1 12 was satisfied upon completion of
retrieval operations. Retrieval of S-1 02 has been impacted by the spill at this
tank. A video taken in S-1 02 in November 2008 indicated the tank supernatant
liquid probably exceeded the 5,000 gallons maximum for a tank to meet IS
criteria. The exhauster on the tank was restarted to induce evaporation of the
water from the liquid pool.

II. Significant Accomplishments:
Continued to operate the S-1 02 exhauster to reduce the volume of supernatant
liquid in the tank. As of 9/3/2009, it is estimated that the supernatant liquid pool
is about 4500 gallons.

Ill. Significant Planned Actions in the Next 6 Months:

Continue to operate the S-102 exhauster..lIssue S-102 interim stabilization
documentation.

IV. Issues

Tank S-102 retrieval not completed by milestone M-45-05A date of March 31,

2007.
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In Tank Characterization and Summary

For the period from September 1 - September 30, 2009:

1. Accomplishments:

* The latest Tank Characterization Report for each of the 177 Hanford tanks was
issued to the Integrated Document Management System.

1I. Planned Action within the next Six Months:
*Tank Sampling

- Tank 241 -AZ-i 02 liquid grab samples scheduled for October2009.
- Tank 241 -AP-1 07 evaporator grab samples scheduled for November2009.
- Tank 241 -AY-1 01 liquid grab samples scheduled for November 2009.
- Tank 241-AN-101 mid C-104 retrieval samples scheduled for November 2009.
- Tank 241 -AN-1 02 corrosion mitigation samples scheduled for October 2009.

* BBI Updates
- Ten tanks were updated for the fourth quarter of fiscal year 2009.

*The ten tanks were published to TWINS on October 1, 2009.
*Five tank updates are planned for the first quarter of fiscal year 2010.

" Data Quality Objectives (DQO)
- Complete revision 4 of the SST Component Closure DQO in October 2009.

Ill. Issues:
* None.
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Milestone M-47-00, Complete Work Necessary to Support
Acquisition and Phase I Operations of Hanford Site High-
Level Radioactive Waste Treatment, Storage, and Disposal

Facilities

1. Near-Term Deliverables:

* M-47-03A, Complete startup and turnover activities for waste retrieval and
mobilization systems for selected initial high-level waste feed tank
Due: 03/31/09
Status: Missed.

" M-47-06, Complete negotiation of additional agreement requirements
(milestones, target dates, and associated language) governing work
necessary to support completion of treatment complex Phase I
operations by 2018
Due: 06/30/10
Status: Negotiations are not yet underway.

11. Significant Accomplishments:
* None.

Ill. Significant Planned Actions in the Next Six Months:
e None.

IV. Near-term Actions Needed by DOE or Ecology:
* None.

V. Issues:
* Nothing to report.

Managers Milestone Review 45 October 2009



Office of River Protection Project Summary

242-A Evaporator Status (previously reported under
Milestone M-48, which has been closed out)

EVAPORATOR CAMPAIGNS

Fiscal Year Campaign No. Feed Source Slurry Tank Comments

FY09 09-01 AP-l0lIAP- AP-1 04
105 Entered OPERATION MODE on

3/17/09 and returned to
SHUTDOWN MODE on June 25,

FY90-2AP-l0l/AP- AP-1 04/ 2009. Campaign 09-01/09-02
FY9 9-2105 AP-101 processed approximately 2.1lmgal

of DST waste achieving 948kgals
(45%) waste volume reduction.

FY1 0 10-01 AP-107 AP-1 04

Detailed planning for FY1 0 and

AP-1 04/ out-year campaigns subject to
FY1 0 10-02 AW-1 06 AP-1 07 retrieval activities and Tank

___________Operations Contractor
commitments and requirements.

FY1 1 11-01 AZ-102 AP-1 07 Forecast FYlO0-11 campaigns are
based on preliminary planning
associated with blending AZ-102.

FY1 1 11-02 AY-101 AP-0 17
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Milestone M-90-00, Complete Acquisition of New Facilities,
Modifications of Existing facilities, and/or Modifications of

Planned Facilities, as Necessary for Storage of Hanford Site
Immobilized High Level Waste (IHLW), Immobilized Low

Activity Waste (ILAW), and Disposal of ILAW, and M-20-00,
Submit Part B Permit Applications

1. Near-Term Deliverables:

" M-90-10, Ready to Accept Placement of ILAW Waste in ILAW Disposal
Facility
Due: 8/31/08
Status: Complete.

* M-90-1 1, Complete Canister Storage Facility Construction
Due: 8/31/10
Status: To Be Missed. To be renegotiated to align with WTP schedule.

11. Significant Accomplishments:
* None to report.

Ill. Significant Planned Actions in the Next Six Months:

* None to report.

IV. Issues

* None to report.
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Milestone M-62-00, Complete Pretreatment Processing and
Vitrification of Hanford High-Level (HLW) and Low-Activity

(LAW) Tank Wastes

1.Near-Term Deliverables:

" M-62-00, Complete Pretreatment Processing and Vitrification of Hanford
High-Level (HLW) and Low-Activity (LAW) Tank Wastes
Due: 12/31/2028
Status: To Be Missed.

" M-62-OOA, Complete WTP Pretreatment Processing and Vitrification of
Hanford HLW and LAW Tank Wastes
Due: 02/28/2018
Status: To Be Missed.

" M-62-01IR, Submit Semi-Annual Project Compliance Report
Due: 01/31/2009
Status: Complete.

" M-62-OIS, Submit Semi-Annual Project Compliance Report
Due: 07/31/2009
Status: Complete.

" M-62-0713, Complete Assembly of Low Activity Waste Vitrification Facility
Melter #1 So That It Is Ready for Transport and Installation in the LAW
Vitrification Building (BNI Baseline Schedule Activity 4DL321A200 as Part
of DOE Contract No. DEAC27-01RV14136), and Complete Schedule Activity
ID 4DH46102A2 - Move #1 Melter into the High Level Waste Vitrification
Facility
Due: 12/31/2007
Status: Missed.

* M-62-08, Submittal of Hanford Tank Waste Supplement Treatment
Technologies Report, Draft Hanford Tank Waste Treatment Baseline and
Draft Negotiations Agreement in Principle
Due: 06/30/2006
Status: Missed.

* M-62-09, Start Cold Commissioning - Waste Treatment Plant
Due: 02/28/2009

" Status: To Be Missed (based on current DOE Baseline planning).M-62-1O,
Complete Hot Commissioning - Waste Treatment Plant
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Due: 01/31/2011
Status: To Be Missed (based on current DOE Baseline planning).

*M-62-1 1, Submit a Final Hanford Tank Waste Treatment Baseline
Due: 06/30/2007
Status: Missed.

11. Significant Accomplishments:
* None to report.

Ill. Significant Planned Actions in the Next Six Months:

* None to report.

IV. Issues:

*None.
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Hanford Waste Treatment and
Immobilization Plant (WTP) Project

There are about 2,950 FTE equivalent contractor [Bechtel National Inc. (BN I)] and subcontractor

personnel working on the WTP Project, with about 840 craft, 370 non-manual, and about 150

subcontractor personnel FTE equivalents working at the WTP construction site (all facilities).

Overall project percent complete through August 2009 is 50%, design and engineering is 76%

complete, and construction is 46% complete.

The overall WTP Project cost performance was again positive in August; however, the schedule

performance was negative for the first time in several months. The monthly cost and schedule

performance was mostly positive for engineering, and the construction cost performance was

positive; however, the construction schedule performance in August was negative.

Following is the status through the end of September for issues under evaluation for

opportunities to reduce design complexities:

Material at Risk (MAR)

Based on recommendations by the Material at Risk (MAR) team chartered in December 2008,

ORP and BNI have evaluated team recommendations that could result in reclassification of

systems that would allow removing unnecessary complexity in the control strategy, while still

maintaining safety commensurate to the risk. The MAR change package was submitted to ORP

for approval in July; however, comment resolution has revealed that the inter-relationships

between MAR, vessel hydrogen control and HPAV require a combined change package be

prepared to effectively respond to all comments. ORP and BNI are in progress of finalizing the

integrate safety basis change package and preparing a draft safety evaluation report to support

approval by October 21, 2009.

Hydrogen in Piping and Ancillary Vessels (HPAV)

Based on recommendations by the HPAV team chartered in February 2009, ORP and BNI have

evaluated team recommendations that could result in removing unnecessary complexity in the

control strategy, while still maintaining safety commensurate to the risk. Much progress has

been made in understanding the new information gained from 2008 HPAV testing, including the

conclusion that piping 4 inches and less will not fragment eliminating secondary effects of many

components. Additional testing in 2009 to evaluate the impact of HPAV for piping sizes larger
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than 4-inch, and analyzing minimum detonable gas volumes and geometries is in progress

and scheduled to complete in late October 2009. In addition, confirmatory testing by California

Institute of Technology is being conducted through December 2009, with a report anticipated by

the end of January 2010.

DOE-STD-1 066

An alternate approach was developed that demonstrated a comparable level of safety to that

achieved by verbatim compliance with the Section 14 requirements. A ventilation system

evaluation and gap analysis between DOE-STD-1 066-97, Section 14, and WTP alternate

approach design - including gaps, submitted by the Contractor has been accepted and

concurred with by the DOE EM Program Secretarial Officer (PSO). ORP has directed the WTP

Contractor to implement the alternate approach by revising the Safety Requirements Document

and Preliminary Documented Safety Analysis to incorporate the alternate approach.

Implementation is scheduled for October 30, 2009.

Recent Issues:

Vendor Commercial Grade Dedication (CGD) Issue Extent of Condition Review:

Of the 56 Active Vendors, all 56 have had an Extent of Condition Review. Twenty-two (22) of

the vendors are cleared to ship with no restrictions, 7 are cleared to ship with restrictions, and 3

more cleared to ship specific items.

Review of records and desk audits of the 31 Inactive Vendors has begun. It is anticipated that

by mid-October more than one-half will be approved and determined to be clear of any

dedication concerns. To date, there are no impacts to construction, and ORP continues to

closely monitor BNI's efforts to identify vendor CGD problems and address WTP indeterminate

quality materials. Additionally, critical analysis of vendor's records and programs has shown

that commodities in concrete were appropriately dedicated.
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Pretreatment (PT) Status for September 2009 (August 2009 EVM Data)

The PT Facility will separate radioactive tank waste into high-level waste (HLW) and low-activity

waste (LAW) fractions and transfer each waste type to the respective vitrification facility for

immobilization. Overall facility percent complete is 46%, engineering/design is 76% complete,

and construction is 27% complete.

Construction installations for the month included: 558 cubic yards (CY) of concrete, 225 tons of

rebar, 37,950 lbs of embeds and over 85 tons of tier-3 structural steel. BNI has been meeting

the recovery plan for concrete placements, completing a total of 11 placements in August and

September. Construction had faced additional material verifications before installation, due to

recent concerns regarding Vendor Commercial Grade Dedication (VCGD). However, the

construction team made aggressive planning and mitigation efforts that prevented delays to the

recovery schedule and kept them on track to meet the October placement schedule. Rebar

installation for slabs at the 77-ft elevation continues with the first slab placement planned in

October. Structural steel installations and concrete placements are ongoing at the 56-ft

elevation, as well as the installation of stainless steel drain lines. Application of special

protective coatings to walls and floors are ongoing at the 28-ft elevation. Installation of HVAC

ductwork and supports continues. Application of fireproofing on columns and the fabrication of

rebar curtains, and the installation of grounding are continuing.

For engineering, 324 piping isometric drawings were issued this month. Current efforts are

focused on planning areas with critical path schedules to minimize the impacts of

implementation. Additionally, conceptual designs for Jumper/framing in the hot cell have been

advanced to facilitate system integration with the piping and equipment design and reduce

procurement risks.

A number of technical issues are being worked on by BNI in conjunction with DOE. Regarding

the External Flowsheet Review Team (EFRT) issue of Vessel Mixing, M3, preliminary

evaluations identified 26 of the 38 PJM mixed vessels to be acceptable in accordance with the

WTP vessel mixing criteria. Nine vessels are anticipated to require modifications to meet the

required mixing criteria. Testing is in progress to evaluate the remaining vessels, determine

acceptability, and identify any potential upgrade requirements. The need for modifications and

testing and validations of those has delayed the closure of this issue previously forecasted for
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September 25, 2009. BNI is developing detailed plan for these activities, which will be provided

to DOE in October 2009.

Resolution pathways for technical issues with the CNP system are being finalized. The

proposed material and design changes are being evaluated and discussed with the supplier,

and the BNI decision on the design modification would be made in October 2009. BNI

developed a risk mitigation plan for solids formation in the CXP system. The two leading design

modification alternatives were evaluated during an engineering review by prior EFRT members,

representatives from Savannah River, and BNI engineering personnel. Following the evaluation

a recommendation was presented by the panel to BNI management for review. BNI

engineering and project management is reviewing the recommendation prior to presenting the

WTP program recommendation to ORP. BNI decision on the design modification will be made

in October 2009. Upon receipt, ORP will review the recommended alternative and supporting

documentation prior to acceptance.
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High-Level Waste (HLW) Facility Status for September 2009 (August 2009 EVM Data)

The HLW Facility will receive the high-level waste fraction from the Pretreatment (PT) Facility.

The concentrate is sampled and analyzed to determine the optimum blend of glass formers to

add to the waste that will produce a vitrified waste form that is compliant with disposal

requirements and also meets the required production rate. The blended slurry is converted into

molten glass in one of the two HLW melters, and then poured into cylindrical stainless steel

canisters for cooling. The canisters are sealed and moved to a decontamination cell where any

surface contamination is removed prior to shipment to interim or final storage. HLW

engineering/design is 81% complete and construction is 22% complete. The overall facility

completion is 47% complete.

The primary focus of the HLW Project Team is relocating the Secondary C5V filters from the

Filter Cave to the +37' elevation. This effort has engaged all areas of the project: multiple

engineering disciplines to redesign the layouts, ducting, and calculating the seismic

requirements for the housings, support structures, and nozzles/dampers; Plant Equipment to

procure the housings and dampers; Materials Group to procure the commodities, pipe (ducting),

and support steel; and Construction to optimize and coordinate the installation activities. The

secondary filters are being relocated as one of the conditions to demonstrate a comparable

level of safety as delineated in DOE-STD-1 066 Section 14, Nuclear Filter Plenum Fire

Protection. The secondary filters are being changed from remote-change to contact-handled
"safe change" units to allow manual filter changes if the primary filters are loaded and/or

destroyed by a fire in the facility. The filter housings and dampers are long-lead items requiring

one year for fabrication. The installation of this equipment (C5V/PJV/HOP) and piping/ducting is

critical because it must be placed by crane "over the top" of the surrounding Filter Cave walls

prior to the placement of slab 3027 at the +37' elevation above. The erection of structural steel

and decking for slab 3027 is scheduled for February, 2012.

Construction forces placed a total of 423 cubic yards (CY) of concrete in September. Walls 1146

(at the south end of Melter Cave #1), wall 1138 (enclosing the Canister Swab and Monitoring

area), and wall 1124 (south end of the Wet Process Cell in the center of the facility) were

completed at grade in September. Walls 2104 and 2107 were placed at Elevation +14' to

further extend the Annex. By achieving five concrete placements in September, Construction

continues to maintain their production goal.
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* At the -21' elevation, Construction crews continued: the installation of cable tray and piping;

aligning and installing bogie rails and supports in the Canister Storage Transfer and Cask

Handling tunnels; the fabrication and installation of HVAC ductwork and fire dampers; and

the application of coatings.

* At the +0' elevation, crews continued to: install slab and wall rebar, embeds, wall forms,

structural steel and decking; and install piping supports.

* At the +14' elevation, crews continued to: erect structural steel and decking; install wall and

slab rebar; and install embeds, joggles and formwork for multiple walls and slabs.

Near-Term Proposed Consent Decree Milestones:

Specified Current

Project Description Completion Date Schedule Date

A-20 Iterim Complete Construction of Structural Steel to 1/121 /221
Elevation 14' in HLW Facility
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Low-Activity Waste (LAW) Facility Status for September 2009 (August 2009 EVMV Data)

The LAW Facility will vitrify low-activity waste from the PT Facility. Waste will be mixed with

glass formers, vitrified into glass at an average daily rate of 30 metric tons, and placed in

stainless-steel containers that will be disposed on site in the Integrated Disposal Facility.

Overall facility percent complete is 67%, design is 90%, and construction is 55%.

In the month of September, WTP Construction completed performing the load tests on the pour

cave monorail and the pull test on the Gorbele crane temporary supports. Construction

continued: installation of piping and hangers, grillage and insulation in the pour caves, conduit,

buss ductwork and cable tray supports; erecting wall support steel for the elevator on +3'; and,

mounting the motor control centers.

Engineering has issued a complete revision of the C5V system ventilation and instrumentation

diagrams, incorporating new fire screens to meet DOE standard DOE-STD-1066-99, Fire

Protection Design Criteria. Additionally, engineering has also issued 143 termination schedules

to support design of the following systems: plant cooling water, non-radioactive liquid waste

disposal, uninterruptible power electrical, low voltage electrical (LyE), LAW primary ofigas

process, radioactive liquid waste disposal, LAW container pour handling, LAW melter handling,

LAW melter feed process, LAW melter equipment support handling, radioactive solid waste

handling, LAW secondary offgas/vessel vent process, and sodium hydroxide reagent.

Engineering also issued 40 panel schedules to support design of the LVE and lighting electrical

systems.

Engineering is working on Technical Issue 2009-0003: LAW Overpacks/Elevators Temperature

Impacts. Resolution of technical issue for excessive heat retention in some Melter Pour Cave

equipment continued. A high temperature condition has been calculated to occur in certain

container handling equipment that could significantly reduce the yield stress of these items.

Computational Fluid Dynamics calculation results will be analyzed for equipment stresses by a

sub contractor (Energy Solutions), and if a potential problem remains, design changes will be

made to rectify the issue. A kick-off meeting was held with Energy Solutions October 5 th ,and

expected completion date of the analysis is December 2009.
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Analytical Laboratory (LAB) Status for September 2009 (August 2009 EVMV Data)

The LAB will support WTP operations by analyzing feed, vitrified waste, and effluent streams.

Overall facility complete for LAB is 46%, design is 78%, and construction is 53%.

LAB engineering does not currently have any major technical issues and BNI continues to focus on

confirmation of design. During September, engineering advanced the confirmation of design

documents associated with Plant Service Air and Breathing Service Air Systems. The engineering

SPI and CPI during August were 0.93 and 1.09 respectively.

During September, construction began installing the main control center and continued installation

of ductwork, piping and hangers, electrical equipment, and partition walls. Construction completed

installing piping for the low pressure steam system in 2 planning areas, and rough-set fans for the

C5V system.

Receipt of the hotcell waste transfer system is the near-term activity milestone for the LAB. The

dates for factory acceptance testing moved from the week of September 21 st to the week of

October 5 th ,due to vendor closing out issues related to commercial grade dedication. Delivery of

the hotcell waste transfer system is now scheduled for the end of October. The construction

schedule is not impacted by the movement of the receipt date.
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Balance of Facilities (BO0F) Status for September 2009 (August 2009 EVMV Data)

BOF provides services and utilities to support operation of the main production facilities - PT,

HLW, LAW, and LAB. Overall facility percent complete for BOF is 51 %, design/engineering is

77%, and construction is 55%.

During September, construction completed placing six controlled density fill pours for the DOE

lines in trench 4Z and pulling cable to the air filters in the Chiller Compressor Building.

Construction continued installing: scheduled and unscheduled conduit, the fire alarm detection

system in the warehouse building, cathodic protection for the diesel fuel oil lines, welding and

coating diesel fuel oil pipe, and excavating the plant service air system pipe.

The focus for BOF engineering is design and procurement of the emergency diesel generators

and confirmation of engineering design. BNI engineering continues to hold bi-weekly meetings

to discuss the progress and path forward for procurement of the emergency diesel generators.

The major engineering document issued by BNI during September related to the emergency

diesel generators was the Engineering Specification for the emergency diesel generators.

In September, BNI presented to ORP the results of the updated electrical load calculations for

the WTP electrical load requirements during operations. Based on the updated calculation and

the potential conversion of temporary construction power for permanent use, there is no

immediate need to upgrade the A6 substation. However, BNI is conducting a study to

determine the optimal approach to converting the existing temporary construction power to

permanent. At this time, it is expected that this will provide a sufficient electrical load

contingency. The study will be completed in December 2009.

Two other items focus items are the Cathodic Protection System and extent of condition piping

excavations for underground piping corrosion. BNI has turned over the Cathodic Protection

System from Startup to Operations. Although the Cathodic Protection has been turned over to

Operations, BNI continued to work on completion of the activity milestone package for the

Cathodic Protection System during September and has not yet submitted the completion

package to ORP. BNI continued excavations to determine the extent of condition for piping

corrosion due the corrosion issues found of the PSA piping near the Pretreatment Facility. BNI

plans to complete all excavations by the end of October 2009.

Manager Milestone Review 63 October 2009
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WBS 5.01.01 Base Operations

This work element provides the activities required to ensure the Tank Farm facilities are managed in a
safe and environmentally compliant operating condition awaiting waste retrieval and closure. Work
scope (including RA funded work) includes Base Operations Project Mgmt activities for overall Base
Operations management and administration, Project Controls, Base Operations ESH&Q and Performance
Assurance. TSR surveillance and maintenance activities such as performing surveillance and monitoring
of Tank Farm facilities; performing preventive and corrective maintenance on systems and components,
providing facility engineering, maintenance of the tank technical specifications, and maintenance of the
Tank Farms technical compliance programs including the configuration management program, systems
engineering program, and System Design Descriptions. Implementation of TSR administrative controls,
the criticality safety program; event reporting and investigation; emergency preparedness; waste
characterization for TSR compliance and waste compatibility; radiation control and As Low As
Reasonably Achievable (ALARA) program compliance; industrial safety and health program; and DST
corrosion mitigation. Core Services for TOC procedure development, maintenance and administration for
all technical and administrative functions. Tank Chemistry and Integrity ensures that the waste within the
DSTs complies with the chemistry control limits. These activities are based on periodic assessments as
part of the DST Chemistry Control Program. The SST and DST Integrity Program's objective is to
maintain and improve the longevity of the systems through-out their life-cycle. Solid Waste Management
provides guidance and direction related to tank farm waste generation, management/transportation, and
shipping.

WBS 5.01.02 DST Space Management

This WBS element provides activities necessary for physical movement and reduction of waste volumes
in the tank farm system. Activities include transfers of waste between DSTs (DST to DST), external
transfers of waste from the 222-S Analytical Laboratory to the SY Tank Farm, catch tank transfers to
move condensed rainwater from the capture tanks into DSTs, performance of cross-site transfers of
supemate waste from SY Farm to East tank farm, operations and maintenance of the 242-A Evaporator,
and additional RA funded scope related to the Evaporator.

WBS 5.01.03 TOG Facility Operations

This WBS element includes the work scope for operations and maintenance of the 222-S Analytical
Laboratory. Specific scope includes laboratory management, safe and compliant operations, general
support, facility reliability and maintenance, analytical support, CENRTC modifications and equipment,
technology development of new or modified analytical methods, laboratory waste handling, and
subcontractor support. Specific laboratory upgrades are RA funded.

WBS 5.01.04 Tank Farm Upgrades

This WBS element provides field projects support to maintain continued safe storage and operation of
TOC facilities. This includes 242-A Evaporator Upgrades, AYIAZ Farms Upgrade Projects, AP Farm
Upgrade Project, AN Farm Upgrade Projects, AW Farm Upgrade Project, SY Farm Upgrade Project,
DST Infrastructure Upgrades, and Farm Upgrades Program Support. The work is both base and RA
funded.



WBS 5.01.05 Project Support

This WBS element provides performance of the cleanup mission in the Hanford Tank Farms and related
facilities beginning with Project Management and progressing through Integrated Safety Management,
Environmental, Safety, Health and Quality (ESH&Q), Security and Emergency Services, interactions, and
interface management. Work will be conducted in an integrated manner that protects the worker, public
and environment while enabling efficient cleanup. RA funded work is included.

WBS 5.02.01 Retrieval/Closure Program

This work element provides the programmatic support to the Retrieval and Closure projects that will
retrieve waste from the tanks and close tank farm facilities. This work element also develops the common
technology platforms and systems used by the retrieval and closure projects that include the new retrieval
system development. Finally, this work element includes the retrieval, deactivation, and/or closure of
non-tank SST facilities and inactive waste sites. This work scope includes management support, SST
retrieval demonstrati on documnentation, and procufrment andJ testing of the MRS. NTioa

Environmental Policy Act of 1969 (NEPA), closure, and permitting documentation including the NEPA
EIS, RCRA closure plan updates, DOE 0 435.1 documentation, and air permit applications. Retrieval
and closure technology development, Cold Test Facility (CTF) management and maintenance, Vadose
Zone investigations and risk assessments supporting compliance with the TPA and facility closure
requirements.. Isolation of the 244-CR vault and disposition of hose-in-hose transfer lines (HIHTLs).

WBS 5.02.02 SST Retrieval East AreaIWBS 5.02.03 SST Retrieval West Area

The WBS element includes activities to retrieve waste from the 200 East/West Area SSTs. The SST Tank
Farms included in this scope include the 241-A, 241-AX, 241-B, 241-BX, 241-BY, 241-C, 241-S, 241-
SX, 241-T, 241-TX, 241-TY, and 241-U farms. Retrieval activities include design, procurement,
construction, startup, readiness, and operation of SST waste retrieval systems.

WBS 5.02.04 Closure Program

This work element provides Closure and Permitting Program Management support to the RPP mission to
retrieve wastes from and close all SSTs, DSTs, miscellaneous underground storage tanks (MUSTs),
inactive waste sites, Tank Farm support facilities, immobilized waste storage and disposal facilities, tank
waste treatment facilities, and ancillary equipment for which the TOC has contractual responsibilities. It
also provides the regulatory documentation necessary to complete the SST and DST tank retrieval and
closure mission including EISs, NEPA/ State Environmental Policy Act of 1971 (SEPA) documents,
RCRA closure plan updates, Air Notices of Construction (NOCs), Tank Farms risk assessments, and
Tank Farms Data Quality Objectives.

WBS 5.02.05 SST Closure

This work element provides for the closure of the 149 SSTs, nearby ancillary equipment, and associated
tank farms. After retrieval of waste from the SSTs, individual tanks will be interim closed. Interim
closure will occur after retrieval is completed, and once all the tanks in a farm are interim closed, the tank
farm will be closed. Interim closure activities include characterization, engineering evaluation and
reporting, deactivation and isolation of transfer lines, pits and penetrations to the tank, and placement of a
grout layer in the bottom of the tank to stabilize the residual waste. The activities associated with farm
closure include Tank Stabilization, Ancillary Equipment Stabilization, and Enhanced RCRA Subtitle C
Barrier placement.



WBS 5.03.01 WTP Feed Delivery Program

This WBS element provides the WED program required technical analysis, waste characterization, and
project definition activities necessary to provide waste to the WTP. The WEFD program work activities
include a variety of cross-cutting programmatic activities in support of WED to the waste treatment
facilities, including characterization, WED engineering and modeling support including management and
maintenance of the retrieval and transfer technical baseline, WED progranl/project management support,
and DST retrieval/transfer management. This work element will provide feed delivery evaluations using
the HTWOS model.

WBS 5.03.02 Construct DST Systems

This work element includes the activities necessary to install waste retrieval systems in the DSTs. The
work includes design, procurement and construction, testing, and startup support to deliver operable
retrieval systems for DSTs.

WBS 5.03.03 RA - Transfer System Mod Project

This work element provides for RA funded upgrades to DST transfer systems. Work scope includes
Refurbishment and replacement of SY Farm supemate and slurry transfer lines for RCRA compliance.
Installation of a condensate return line to Tank AZ-101 and Completion of AW Farm Clean Out Box

(COB) isolation and removal work started by Project W-525.

WBS 5.03.06 Immobilization Program

The Immobilization Program work element includes the scope necessary to design, construct and procure,
startup, test, and operate an interim storage facility for the HLW. This is currently planned to be a HSF
which will have the capacity to store 2000 TLW containers. The facility will also have expansion
capabilities; however, at this time no expansions are planned in the baseline. Each additional module
would be sized to store an additional 2000 HLW containers each. Scope also includes Immobilized
Low-Activity Waste (RLAW) glass testing to ensure performance assessment requirements can be
maintained for proper long term storage/disposal and ILW and ILAW.

WBS 5.03.07 WTP Operational Readiness

This WBS element includes conducting a continuing in-process evaluation of the WTP operational
readiness to promote Contractor understanding of and planning for future WTP operations, verify that
there are no deficiencies that would preclude successful Contractor operations, and support safe and
efficient turnover of completed WTP facility(ies). Also includes WTP Interface Management and
Assessment of the WTP Pretreatment Engineering Platform (WTP-PEP).

WBS 5.03.09 Tank Waste Pretreatment Project

The Tank Waste Pretreatment Project WBS element includes projects necessary to provide supplemental
pretreatment capacity beyond the WTP Pretreatment facility. A Lithium/Bayer Pretreatment is planned
with near term technology studies, testing, and demonstration and then a full scale production facility and
long term operations of the pretreatment support for waste processing at the WTP and Second LAW
facilities.

WBS 5.03.10 Secondary Waste TreatmentlETF



The Secondary Waste/ETF Project WBS element provides for the overall management and operations of
a Secondary Waste Treatment and ETF. This includes upgrades and modification to ensure that
Secondary Waste/ETF includes appropriate activities required to modify the ETF and associated tank
farm infrastructure (i.e., utilities and buildings) to enable treatment and solidification of WTP LAW
secondary waste. This includes the pipeline from WTP to ETF. The Secondary Waste/ETF upgrade
mission involves several activities over an approximate 40 year life-cycle that need to be implemented to
fulfill the WTP mission, including: evaporator upgrades at ETF, performance testing of grout to
demonstrate Technetium-99 retention, and design, installation and startup of a grout facility. This work is
both base contract and RA funded.

WBS 5.03.11 Next Generation Projects

The Next Generation Projects WBS element defines work scope to maximize cost efficiency of operations
through WTP startup and operation beyond traditional tank retrieval, storage, and transfer activities. This
WBS structure captures unique projects that address waste management life-cycle improvements
impacting all phases of the treatment process. Projects developed and deployed will have unique systems
that address long term cost issues-mitigate single-point failure processes, provide major improvements to
existing waste management practices, provide maximum space availability for optimum WTP feed
staging while minimizing transfers, and reduce WTP secondary effluent volumes. This work is both base
contract and RA funded.

WBS 5.04.01 Supplemental Treatment

This WBS element will provide a Second LAW facility that will provide throughput capacity of -59
metric tons glass/day, three times the current WTP's LAW rate. The new facility would be designed,
constructed, and operated separately from the WTP LAW facility. The Second LAW facility is needed
to maintain the completion of waste feed processing in the FY 2045 timeframe. The initial WTP was
never sized to accommodate all of the waste. It was always assumed that an additional facility(ies) would
be necessary to process all of the TOC waste. The decision to have a Second LAW facility is based on an
independent panel that recommended the use of a continuous vitrification process.

There is no TRU Packaging scope planned in the NTB. However, in the OPER, The CH-TRU treatment
and packaging process will use a modular approach. The facility will be first located at B-Farm, the tank
supplying the initial CH-TRU feed, and then be relocated to T-Farm, which supplies the remaining CH-
TRU feed. An Interim Storage (IS) Facility will be provided adjacent to the CH-TRU site to enable
packaged wastes to be staged pending transfer by truck trailer to the Waste Receiving and Processing
(WRA-P) facility in 200 West Area. Drums of CH-TRU product staged at WRAP are validated by
instrument systems and strict quality assurance protocols to meet WTPP acceptance criteria. This service
is expected to be performed by the Centralized Characterization Project team from WJIPP. Upon
confirmation of acceptable product criteria, the drums are loaded into special shipping containers and
shipped to WIPP.

WBS 5.05.02 Waste Treatment Facility

This work element provides for WTP Pre-Operations and Commnissioning; Operations Transition; all
activities required to operate, maintain, and manage the WTP and associated facilities from turnover after
hot commissioning to the completion operations; and WTP D&D.


